

DEMOLITION OF OLD SCIENCE AND WALLER

- Demolition of underutilized and obsolete buildings DGS-63
- Total demolition of Old Science and Waller. Also the construction of a new Utility building on the Waller site.
- Construction - Apr. 2026 to Nov. 2027
- Hazardous materials abatement to commence in Apr. 2026
- Temporary road closures at Old Science to be coordinated with University
- Vehicular interruptions.

UPGRADES TO HAAS PERFORMING ARTS CENTER

- Upgrades to Haas Performing Arts Center CWU-44-B
- Construction - May 18 to Oct. 9, 2026
- Renovations to Mitriani Auditorium and Lobby (1st and 2nd floors)
- Laydown in Haas parking lot.
- Deliveries at Haas receiving area.
- Minimal pedestrian and vehicular interruptions.

DEMOLITION OF OLD SCIENCE AND WALLER

- Demolition of underutilized and obsolete buildings DGS-63
- Total demolition of Old Science and Waller. Also the construction of a new Utility building on the Waller site.
- Construction - Apr. 2026 to Nov. 2027
- Hazardous materials abatement to commence in Apr. 2026
- Temporary road closures at Old Science to be coordinated with University
- Vehicular interruptions.

SCRANTON COMMONS - WATER HEATER REPLACEMENT

- Scranton Commons Water Heater Replacement CWU-0078-B.
- Construction - May 18 to July 7 2026
- Replacement of existing water heaters and related equipment.
- Limited Contractor laydown will be at Scranton Commons receiving area
- No pedestrian or vehicular interruption

SCRANTON COMMONS ROOF RE-SURFACING

- Scranton Commons Roof re-surfacing CWU-57-B.
- Construct new drainage and relocate existing cooling tower. Remove and replace wet insulation at designated areas and recoat existing roof.
- Construction - May 18 to Aug 21, 2026. Relocation of cooling tower to be completed by July 10, 2026
- Scranton Commons will be closed until the cooling tower is operational.
- Dumpster's will be located along the curb on Second Street. Laydown will be in the receiving area.
- There will be no food service deliveries to Scranton Commons. Dining has been relocated to Kehr Union for the project.
- Minimal pedestrian and vehicular interruptions.

TRI-LEVEL PARKING RESURFACE 1ST FLOOR

- Tri-Level Parking Resurface 1st floor (bottom floor) CWU-086-B
- Construction - May 18th to June 30, 2026
- Parking garage will be closed during the construction period.

KUB - SCHUYLER DRIVE STEAM AND CONDENSATE LINE REPLACEMENT

- KUB - Schuyler Steam line Replacement CWU-0088-B
- Construction May 18 to Sept 25, 2026
- Replacement of existing steam and condensate lines between manholes C and 6 and repairs to the expansion loop near Luzerne loading dock.
- Pedestrian and vehicular impact anticipated, to be coordinated with the university.
- Limited contractor parking on Schuyler Drive. Project laydown in grass area by Northumberland Hall. Additional parking and laydown will be on upper campus.


Closed to vehicular traffic

BEN FRANKLIN GUTTER AND CUPOLA REPAIR

- Ben Franklin gutter and cupola repair CWU-053-B
- Construction - May 18 to Aug 20, 2026
- Replacement of existing cupola and cornice and repair of existing gutter system.
- Pedestrian and vehicular impact anticipated, to be coordinated with the university.
- Contractor to use parking area in front of Ben Franklin.
- Project laydown area in front of Ben Franklin.

SWISHER ROAD RE-PAVING

- CWU-073-B SWISHER ROAD RE-PAVING
- Paving week - July 1 - July 31, 2026
- Vehicular impact experienced during this time.
- Single lane traffic only allowed during this time.
- Pedestrian and vehicular impact anticipated, to be coordinated with the university.




AREAS IMPACTED BY CONSTRUCTION PROJECTS

PEDESTRIAN TRAFFIC ROUTE DURING CONSTRUCTION WILL BE SHOWN BY THIS SYMBOL.

AREAS IMPACTED BY CONSTRUCTION PROJECTS

CONSTRUCTION AREA, MATERIAL STORAGE AREA OR CONTRACTOR PARKING.



• additional parking and laydown for CWU-037-B

HUSKY SCULPTURE INSTALLATION AT NELSON FIELDHOUSE

- CWU-037-B Husky Sculpture Installation
- Construction June 8 to July 31, 2026
- Installation of new Husky sculpture and concrete walkway with seating area.
- Pedestrian and vehicular impact anticipated, to be coordinated with university.
- Limited contractor parking at Nelson Parking lot. Project laydown area in grass by the new sculpture. Additional parking and laydown will be in the Orange Lot.

MONTGOMERY PLACE APARTMENTS - DOOR REPLACEMENT

- CWU-057-B MPA Door replacement
- Construction May 18 to July 17, 2026
- Replace all exterior entry and service doors at the (6) MPA buildings.
- No pedestrian and vehicular interruptions.

- AREAS IMPACTED BY CONSTRUCTION PROJECTS**
- PEDESTRIAN TRAFFIC ROUTE DURING CONSTRUCTION WILL BE SHOWN BY THIS SYMBOL.
 - CONSTRUCTION AREA, MATERIAL STORAGE AREA OR CONTRACTOR PARKING.

UPPER CAMPUS
CONSTRUCTION ACTIVITY - 2026
 FACILITIES MANAGEMENT DEPARTMENT
 PLANNING AND CONSTRUCTION OFFICE